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13. Mr. Sohail Akbar Mirza 14. Mr. Aakash Ansari,
Farmer Representative, LBCAWB, Badin Chairman SINGOF, Badin
Subject: Minutes of Seventeenth (17") meeting of Project Steering Committee (PSC)

for Sindh Water Sector Improvement Project held on 7" May, 2013.under
Chairmanship of Additional Chief Secretary (Dev.) P&D Department

e : ﬁ Please find enclosed herewith minutes of the subject meeting for your
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Encl: As above (Minutes)
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Minutes of Seventeenth (17") meeting of Project Steering Committee (PSC) for Sindh
Water Sector Improvement Project Phase-1 (WSIP) held on Tuesday 07" May, 2013 at
11:00 am under the Chairmanship of ACS (Dev.) P&D Department, GoSindh at Karachi

List of the participants of the meeting is attached at Annex-A

The Chair welcomed the participants of the meeting and asked the Project
Coordinator, WSIP/PCMU who is Secretary of the Committee to proceed further. With the
permission from the Chair, Dr. Fateh M. Marri, PC WSIP-PCMU stated that the meetings of
Committee are generally held on quarterly basis, but this meeting is taking place after some delay.
Dr. Marri briefly presented the overyiew of the project and informed that the forum will discuss
three agenda items starting from item No: 1 “Confirmation of the minutes of previous (16™)
meeting of the Committee held on 9" July, 2012”. It was informed that the minutes of previous
meeting were circulated to all concerned departments/agencies and participants of the meeting
and no comments on the minutes so far have been received from any quarter. However, the Chair
inquired from all the participants for any comments. All participants agreed with the minutes of
previous meeting hence, minutes of the sixteenth meeting were confirmed.
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2. As per agenda item No: 2 regarding over view of the project implementation
status -{nm;c:r;’q-)liance to decisions taken in previous PSC meeting and World Bank Mission, the .
MD SIDA briefed the forum on updated implementation status / progress of project activities
followed by presentation specifically on civil work contracts which is one of major component of
the WSIP Project. Apprising the latest status of ongoing civil works, it was informe.d that
presently civil works for rehabilitation and improvement of main Nara Canal are ongoing at
different locations of canal under two contract packages of NC-1 and NC-2. Furthermore, the
works on 101 distributaries/minors of three Area Water Boards are also ‘under way which are also
at different stages of implementation. The presentation was followed by locations of works and

the photographs/pictures of ongoing civil works of the project.

£ On a query from the Chair, it was informed that ongoing civil works for
rehabilitation/improvement and remodeling of main Nara Canal involved construction of fall
structures, re-location and construction of new head-regulators/cross regulators and outlets,
construction of road bridges, dredging and strengthening of banks and etc at different locations of
the canal. The representative of farmers in PSC from Nara Canal AWB stated that, he along with
delegation of Sindh Chamber of Agriculture (SCA) visited the site of ongoing works on main
Nara canal during the month of March 2013. He expressed satisfaction on the ongoing works on
his behalf as well as on behalf of SCA delegation who visited the project area and requested for
providing full support and help to SIDA to get the works completed in time.
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